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V I A  E L E C T R O N I C  D E L I V E R Y  

T h e  H o n o r a b l e  J o c e l y n  G. B o y d  

C h i e f  C l e r k /  A d m i n i s t r a t o r  

P u b l i c  S e r v i c e  C o m m i s s i o n  o f  S o u t h  C a r o l i n a  

1 0 1  E x e c u t i v e  C e n t e r  D r i v e  

C o l u m b i a , S o u t h  C a r o l i n a  2 9 2 1 0  

Matthew W. Gissendanner 
Associate General Counsel 

matthew.gissendanner@scana.com 

RE: Docket No. 2012-225-E - Application of South Carolina Electric & Gas 
Company for a Certificate of Environmental Compatibility and Public 
Convenience and Necessity for the Construction and Operation of Two 
230 kV Transmission Lines from Its V.C. Summer Switchyard #2 to Its 
Planned St. George 230 kV Switching Station 

Dear Ms. Boyd: 

By Order No. 2012-730, issued in Docket 2012-225-E and dated September 26, 
2012, the Public Service Commission of South Carolina ("Commission") granted 
South Carolina Electric & Gas Company ("SCE&G") a Certificate of Environmental 
Compatibility and Public Convenience and Necessity for the construction and 
operation of two 230-kV transmission lines from SCE&G's V.C. Summer Switchyard 
#2 to the planned St. George 230 kV Switching Station (VCS2-St. George 230 kV 
Lines No. 1 and No. 2) and for the construction and operation of the St. George 230 
kV Switching Station and the Saluda River 230/115 kV Substation. In Order No. 
2012-730, the Commission required SCE&G to notify the Commission and the South 
Carolina Office of Regulatory Staff ("ORS") of any changes to the planned commercial 
operation dates of the facilities. 

By letter dated, December 13, 2017, SCE&G informed the Commission that 
the remainder of the VCS2-St. George 230 kV Line No. 2 and the entire VCS2-St. 
George 230 kV Line No. 1 were planned to be in-service no later than December 31, 
2018. 

By this letter and in compliance with Order No. 2012-730, SCE&G hereby 
notifies the Commission that, although construction of the remainder of the VCS2-
St. George 230 kV Line No. 2 and the entire VCS2-St. George 230 kV Line No. 1 is 
scheduled to be completed by December 31, 2018, the final inspection, testing, and 
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POWER FOR LIVING
Matthew W. Gissendanner
Associate General Counsel

matttreW.giSSendannerCGSCana.eam

October 19, 2018

VIA ELECTRONIC DELIVERY

The Honorable Jocelyn G. Boyd
Chief Clerk/Administrator
Public Service Commission of South Carolina
101 Executive Center Drive
Columbia, South Carolina 29210

RE: Docket No. 2012-225-E — Application of South Carolina Electric & Gas
Company for a Certificate of Environmental Compatibility and Public
Convenience and Necessity for the Construction and Operation of Two
230 kV Transmission Lines from Its V.C. Summer Switchyard 42 to Its
Planned St. George 230 kV Switching Station

Dear Ms. Boyd:

By Order No. 2012-730, issued in Docket 2012-225-E and dated September 26,
2012, the Public Service Commission of South Carolina (RCommissionn) granted
South Carolina Electric & Gas Company (RSCE&GR) a Certificate of Environmental
Compatibility and Public Convenience and Necessity for the construction and
operation of two 230-kV transmission lines from SCE&G's V.C. Summer Switchyard
42 to the planned St. George 230 kV Switching Station (VCS2-St. George 230 kV
Lines No. 1 and No. 2) and for the construction and operation of the St. George 230
kV Switching Station and the Saluda River 230/115 kV Substation. In Order No.
2012-730, the Commission required SCE&G to notify the Commission and the South
Carolina Office of Regulatory Staff ("ORSR) of any changes to the planned commercial
operation dates of the facilities.

By letter dated, December 13, 2017, SCE&G informed the Commission that
the remainder of the VCS2-St. George 230 kV Line No. 2 and the entire VCS2-St.
George 230 kV Line No. 1 were planned to be in-service no later than December 31,
2018.

By this letter and in compliance with Order No. 2012-730, SCE&G hereby
notifies the Commission that, although construction of the remainder of the VCS2-
St. George 230 kV Line No. 2 and the entire VCS2-St. George 230 kV Line No. 1 is
scheduled to be completed by December 31, 2018, the final inspection, testing, and
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e n e r g i z a t i o n  w i l l  n o t  b e  c o m p l e t e d  u n t i l  J a n u a r y  3 1 ,  2 0 1 9 , a s  a r e s u l t  o f  d e l a y s  c a u s e d  

b y  H u r r i c a n e s  F l o r e n c e  a n d  M i c h a e l .  A s  s u c h ,  t h e  r e m a i n d e r  o f  t h e  V C S 2 - S t .  G e o r g e  

2 3 0  k V  L i n e  No. 2 a n d  t h e  e n t i r e  V C S 2 - S t .  G e o r g e  2 3 0  k V  L i n e  No. 1 a r e  n o w  

s c h e d u l e d  t o  b e i n - s e r v i c e  n o  l a t e r  t h a n  J a n u a r y  3 1 ,  2 0 1 9 .

1 

B y  c o p y  o f  t h i s  l e t t e r a n d  i n  c o m p l i a n c e  w i t h  O r d e r  No . 2 0 1 2 - 7 3 0 ,  w e  a r e  a l s o  

p r o v i d i n g  O R S  w i t h  n o t i f i c a t i o n  o f  t h e  c h a n g e  i n  p l a n n e d  c o m m e r c i a l  o p e r a t i o n  d a t e  

f o r  t h e  r e m a i n d e r  o f  t h e  V C S 2 - S t .  G e o r g e  2 3 0  k V  L i n e  No. 2 a n d  t h e  e n t i r e  V C S 2 - S t .  

G e o r g e  2 3 0  k V  L i n e  No. 1. 

If you have any questions, please advise. 

Very truly yours, 

;()~0/f~ 
Matthew W. Gissendanner 

MWG/kms 
cc: Ms. Dawn Hipp 

Mr. Jeffrey M. Nelson, Esquire 
(via electronic mail and First Class U.S. Mail) 

1 During construction, the VCS2 - St. George 230 kV Line No. 1 was folded into the Orangeburg 
East 230 kV Substation, which is immediately adjacent to the line. The approximately 25-mile 
long Orangeburg East- St. George 230 kV Segment of the VCS2 - St. George 230 kV Line No. 
I has already been energized and is presently in-service. 
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The Honorable Jocelyn G. Boyd
October 19, 2018
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energization will not be completed until January 31, 2019, as a result of delays caused
by Hurricanes Florence and Michael. As such, the remainder of the VCS2-St. George
230 kV Line No. 2 and the entire VCS2-St. George 230 kV Line No. 1 are now
scheduled to be in-service no later than January 31,2019.'y

copy of this letter and in compliance with Order No. 2012-730, we are also
providing ORS with notification of the change in planned commercial operation date
for the remainder of the VCS2-St. George 230 kV Line No. 2 and the entire VCS2-St.
George 230 kV Line No. 1.

If you have any questions, please advise.

Matthew W. Gissendanner

MWG/kms
cc: Ms. Dawn Hipp

Mr. Jeffrey M. Nelson, Esquire
(via electronic mail and First Class U.S. Mail)

'uring construction, the VCS2 — St. George 230 kV Line No. I was folded into the Orangeburg
East 230 kV Substation, which is immediately adjacent to the line. The approximately 25-mile
long Orangeburg East — St. George 230 kV Segment of the VCS2 — St. George 230 kV Line No.
l has already been energized and is presently in-service.


